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Following are minutes of the meeting held at the CED
construction trailers on 05/16/85 and 05/23/85 at 10:00 a.m.

1. Construction Progress

a. Site cleaned up for May 23 inspection.

b. Exterior coal tar epoxy coating complete on manholes
1-AA, 1-BB and 1-CC.

c. Backfilling in progress around manholes 1-AA, 1-BB, 1-CC,
and in the trenches just beyond 1-CC. Fabric and rock
ready to be-placed for final portion of backfill.

d. Work continuing on installing the 8" and 12" VCP laterals
L-34 and L-35. Two leaks found on last test. When these
laterals are completed into manhole 1-BB, installation of
the internal membranes and brickwork can begin.

e. Adding epoxy to manhole 1-DD preparatory to water test
scheduled for the week of 05/27.

f. Retest of the 42" VCP joint between 1-CC and 1-DD failed
the hydro test. Extra heating to insure the joint is dry
plus sandblasting will be performed on the next repair.

g. Soldier beams have been driven past 1-EE to 2-AA to
2-BB. Also piles are driven from 2-AA to 2-EE.
Obstructions found at 2-EE.
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h. Work stopped between manholes 1-EE and 2-AA at location
where contaminated soil has been found. Testing is in
progress.

i. Alberici has been advised that digging can begin at
manhole 2-AA.

j. Alberici ordering materials required for T-l jumper.
Shipley to give one-week notice for timing to begin this
work as it will affect storeroom BBZ. Carrico to work
with safety to insure that sewer entries are made per
plant safety standards.

2. Test Procedure

Lichtenheld to issue Testing procedure for VCP and Manholes.

3. Contaminated Soil Procedure

An addendum to the original soil handling procedure
published last September will be issued by Lichtenheld.
This procedure comprehensively covers the handling of
contaminated soil.

4. Acid Brickwork

Manholes 1-CC and 1-DD will soon be ready for the
installation of membranes and acid brickwork. Lichtenheld
and Nelson to clarify and/or issue additional procedures to
the specifications as required.

Concern was^expressed over the conditions of the existing
pipe passing through 1-DD. It is feared that the pipe may
crack during the chiping away of the concrete encasement.
Pluming may be required.

5. Manhole 3-BB to 3-EE

Lichtenheld and Shipley to clarify and write procedure on
care of flow, tie-ins, etc., for this last portion of the
sewer line so advance planning can be accomplished.

6. BI Building

The first three bays of this building will be torn down by
June 8 at the latest.

7. Schedule . -"^

Schedule reviews and updates have been in progress for
several weeks.

. W6K 408*731
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Alberici to assemble a list of the items which have caused
delay to the sewer progress such as benzene unloading, the
ACL tunnel, etc., and the time lost by each of these
operations.

After a review of options, it appears the only feasible way
to improve the schedule is to open up additional trench.

Three options were considered and are to be reviewed as to
their effect on reducing the schedule as well as their
effect on cost.

8. Miscellaneous

a. Additional room to store the excavated soil is required.
Melson

b. Since the sewer was designed, a shed has been erected
over lateral L-73. Reference drawing C7. Nelson and
Lichtenheld to review and propose a solution.

c. Manhole 2-EE moved back to original location to avoid
interference with 42" line encasement.

d. Manhole 3-EE. Nelson and Lichtenheld to review location
which could cause interference with the 42' line due to
the sharp angle.

e. Alberici advised that if they find items such as
suspicious drums, etc.,' in the trench, they are to stop
all work and notify CED who in turn will notify plant
personnel.

f. Core drilling ahead on the project has been done to
attempt to anticipate potential pockets of contaminated
soil.

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, May 30, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.

Gordon A. Grundmann

mb/2178Z
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